
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 21-Nov-14

11:14 AM
Run date

Time

Reviewer: Jefferson, Paul 21-Jan-14

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Wilcox, Jason
Diary #: 181 Date: 02-Oct-2010 Saturday

Approved Date:

Shift Hours: 06:30 am 05:00 pm Break: 00:30 Over Time: 10:00

Const Calendar Day: 389

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Clear

Temperature 7 AM 12 PM 4PM40 - 50 50 - 60 50 - 60

Weather

Precipitation Condition

Diary: Dispute

General Comments

Saturday work. All 10 hours worked are overtime hours.

W-LINE:

Splice 4W/5W:
•Bolting up the Bottom Plate (Aaron Kent)

Splice 6W/7W:
•Top Deck weld U/T’d by QC
•Finish pretensioning bolts in the U-ribs 1 – 39

CB8/7W:
•Tested torque on all of the Web Stiffeners.
•Remove scaffolding

E-LINE:

Splice 7E/8E:
•Finished cover pass on the Top Deck weld.
•Bottom Plate welding in process

Joe Lanz and Jojo Lizardo are on site for QA
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